2016 Possum Point Power Station
ABC&E Pond Ash Removal Project

NAME: Whitey Pope

TITLE: Project Lead

DATE: 3/15/ 2016

Operation Time: 0700-1730 hours

No safety and no environmental issues

Weather Tuesday 63 Deg cloudy

Tomorrow’s Forecast: 3/16/16 Wednesday 70 deg Cloudy
Number of trucks on site E pond (4)

Number of Excavators Operating in E pond Today (2)
Number of on road dump trucks in A&B pond Today(0)
Number of off road dump trucks in E pond Today(0)

E pond 10/19/15 0 hauled to D pond = 0Cy

A&C pond 10/19/15 0 hauled to D pond =0 Cy

ACTIVITIES:

Time: 0600-1930 hours

Glover stockpiling ASH in west end of E pond to dewater, and fusing HDPE pipe in D
pond

APEX pumping water from ABC&E ponds to D pond.

Pro Act working on the water treatment plant and receiving material.

Moretrench working with HDPE pipe in D pond for the well header system.

MER confined space team made entry into S107 sump basin took pictures for GAl of the
72" outfall pipe.

GAI checking with concrete company on proper mix for flow able fill for the 72” outfall
pipe and looking over the pictures MER took to have a game plan for tomorrows pour.
Mod Space setting working on Glover’s office space.

Crane Masters working on rails and replacing ties.
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Cleanup Activities:

Environmental:

SAFETY:
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